



Co-funded by  
the European Union

# Rail Baltica project in Lithuania

Mantas Jasikonis, Program Manager at LTG Infra Rail Baltica Management

9 May 2024

#RailBaltica

# Status in brief



- Šveicarija-Žeimiai-Šėta**  
Construction of railway embankment, engineering structures and roads in progress
- Panevėžys-LT/LV border**  
New procurement for design&build services will be launched
- Kaunas-Vilnius**  
Territorial planning service in process, land acquisition contracts have been signed, procurement of design services in progress
- Kaunas-LT/PL border**  
Territorial planning in final stage, land acquisition procedures have been started, procurement of design services in progress
- Kaunas Urban Node**  
Territorial planning finished, land acquisition procedures have been started, procurement of design services in progress

# Construction strategy

Kaunas – Lithuania/Latvian state border

## Geographical split

Construction works are divided into design sections (DS) geograficaly:

- DS1 section Kaunas – Panevėžys;
- DS2 section Panevėžys – LT/LV border.

Design section are devided in to design priority sections (DPS).



# Construction procurement

## Construction of a new railway embankment and structures

### Ongoing procurement

- DS1 DPS1 Kaunas – Šveicarija 0.50 – 19.4 km (18.9 km). Submission date - 2024-06.
- DS1 DPS4 Šėta – Ramygala 48,8 – 65,9 km (17.1 km). Submission date – 2024-06.

### Upcoming procurement

- DS1 DPS4 Šėta – Ramygala 65.9 - 78 km (12.1 km). Announcement date - 2024-05
- DS2 DPS1 Ramygala-Berčiūnai 78-102.45 km (24.5 km). Announcement date - 2024-06
- DS2 DPS2A Berčiūnai-Joniškėlis 102.45-114.8 km (12.4 km). Announcement date - 2024-06

## Construction of the superstructure of the railway track

### Upcoming procurement

- Section Kaunas – Panevėžys - LT/LV state border (168 km).
- Announcement date - 2024-05/06





# Design and build procurement

## Upcoming procurement

### Kaunas node section

Point type objects (7 units - bridges, viaducts, tunnels.). Announcement date – 2024-06.

### Section Panevėžys – LT/LV border

DS2 DPS2B-DPS4 Panevėžys and the LT/LV border 114.8-168.6 km (53.8 km.). Announcement date - 2024-08.



# Design procurement

## Upcoming Procurements

### Section Kaunas – LT/LV border

- Design service for the construction of the new railway infrastructure in Panevėžys node. Announcement date 2024-06 (qualification assessment system).
- Design service for the construction of regional connections and regional stations in section from Kaunas Urban Node - LT/LV state border. Announcement date 2024-06 (qualification assessment system).
- Design service for Panevėžys IMF. Announcement date 2024-06 (qualification assessment system).
- Design service for Kaunas IMF. Announcement date 2024-06 (qualification assessment system).

### Section Kaunas – Vilnius

- Design service for Vilnius – Kaunas Regional Stations (Vievis). Announcement date 2024-06 (qualification assessment system).
- Design supervision service for Vilnius – Kaunas Regional Stations (Kaišiadorys). Announcement date 2024-06 (qualification assessment system).
- Design service for Vilnius node. Announcement date 2024-06 (qualification assessment system).



# Our expectations and advice



EU sanctions and related screening procedures – new factor to be considered

Follow project news and procurements:

[www.ted.europa.eu](http://www.ted.europa.eu)

[www.railbaltica.org](http://www.railbaltica.org)

[www.pirkimai.eviesiejipirkimai.lt](http://www.pirkimai.eviesiejipirkimai.lt)

Plan & prepare not only for procurement, but also for contract execution

During tenders, submit your questions ASAP

Be proactive and let us know what may be improved

FULL PROCUREMENT PLAN:  
[railbaltica.org/procurements](http://railbaltica.org/procurements)



LTG

INFRA

## More information



### Useful info:

#### Global Project website (procurements)

[railbaltica.org/tenders/](http://railbaltica.org/tenders/)

#### All public procurements organized by LTG Infra are also announced on

- [www.ted.europa.eu](http://www.ted.europa.eu)
- [www.pirkimai.eviesiejipirkimai.lt](http://www.pirkimai.eviesiejipirkimai.lt)

#### Follow us on LinkedIn

[@rail-baltica-in-lithuania/](https://www.linkedin.com/company/rail-baltica-in-lithuania/)



### Contact us:

#### Regarding ongoing tenders

[jurate.prieskiene@ltg.lt](mailto:jurate.prieskiene@ltg.lt)

#### Regarding upcoming tenders

- [GIR@litrail.lt](mailto:GIR@litrail.lt)
- Implementing Body (LT): LTG Infra Rail Baltica

#### Management:

[GIR@litrail.lt](mailto:GIR@litrail.lt)





Co-funded by  
the European Union

# Thank you!

[www.railbaltica.org](http://www.railbaltica.org)